
ffiSfiSI VB/l-70 SUD< SOMS Document ID

|L1SLJ] Phase 1 v 2021391

US Arnnf f* rns Denver' Colorado Task Order #0014

Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $ 2,969,513.00

Original Fee: @6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 933,889.69
Site Funds Available: |$ 1,861,209.14)

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 30% $ 281,431.85
Direct Costs: 70% $ 652,457.84

$ 933,889.69
This week:
Indirect Costs: 18% $ 23,772.02
Direct Costs: 82% $ 110,019.59

$ 133,791.61

Daily Bum Rate: (Raw, 4 WoekAvg)
Indirect Costs: $ 4,112.98
Direct Costs: $ 14,808.63

$ 18,921.61

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 12/26/2003 |
Target Completion: 30 Nov 2003

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfi II

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Budget Summary

s Contract # DACA45-01-D-0001

#09

Costs Thru:

Award Date 18-Jul-03 PIJRI |O 9/19/2003
Start Date: 21-Jul-03 r̂ ÎTx; ,/"
Completion: 31-Jul-04 DOCUMENT

Page 1 of 4

Original Budget

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

Current Budget

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

l_ This Week Cost to Date

$
$
$ 1,764.02
$ 11,809.17
$ 10,198.83
$
$
$

$ 4,701.05
$ 12,794.86
$ 29,301.68
$ 152,874.73
$ 79,860.30
$ 1,899.23
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$ (135.00)
$ 9,524.06
$ 23,438.57
$ 14,576.66
$ 1,433.82
$ 31,289.67
$ 13,517.67
$ 844.88
$ 5,296.76
$
$
$
$ 8,538.77
$ 1,156.43
$ 537.36
$ (0.06)
$
$ 133,791.61

$ 39,250.73
$ 73,699.32
$ 105,493.12
$ 59,690.70
$ 10,492.03
$ 156,453.65
$ 52,466.20
$ 1,183.14
$ 31,805.27
$
$
$
$ 106,867.21
$ 13,291.34
$ 1,765.52
$ (0.39)
$ 174,414.17
$ 1,108,303.86

Remarks:
1) Daily Air Monitoring Completed. 3 day Random Monitoring period to be conducted monthly.
2) Completed 30 day sod maint period on initial sites. Sod is healthy and well established.
3) Began obtaining Completion Agreements this week. Flower/Garden Vouchers being issued.
4) Good progress continue 9 sites completed this week. 36 Completed to date.
5) scheduled crew rotation this weekend. Local crews/Site Coord to continue on normal schedule.



Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.
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[FjiFfI VB/l-70 Superfund Site

no A~_., j*~—~ Denver, Colorado Task Order # 0014us Army corps
Of Engineers* Rap/d Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 4,701.05
$ 12,794.86
$ 29,301.68
$ 152,874.73
$ 79,860.30
$ 1,899.23
$
$
$ 281,431.85

$ 130.58
$ 355.41
$ 813.94
$ 4,246.52
$ 2,218.34
$ 52.76
$
$
$ 7,817.55

$
$
$ 1,764.02
$ 11,809.17
$ 10,198.83
$
$
$
$ 23,772.02

$
$
$ 196.00
$ 1,312.13
$ 1,133.20
$
$
$
$ 2,641.34

$ 39,250.73
$ 73,699.32
$ 105,493.12
$ 59,690.70
$ 10,492.03
$ 156,453.65
$ 52,466.20
$ 1,183.14
$ 31,805.27

$
$
$
$ 106,867.21
$ 13,291.34
$ 1,765.52

$ 1,090.30
$ 2,047.20
$ 2,930.36
$ 1,658.08
$ 291.45
$ 4,345.93
$ 1,457.39
$ 32.87
$ 883.48
$
$
$
$ 2,968.53
$ 369.20
$ 49.04

$ (135.00)
$ 9,524.06
$ 23,438.57
$ 14,576.66
$ 1,433.82
$ 31,289.67
$ 13,517.67
$ 844.88
$ 5,296.76
$
$
$
$ 8,538.77
$ 1,156.43
$ 537.36

$ (15.00)
$ 1,058.23
$ 2,604.29
$ 1,619.63
$ 159.31
$ 3,476.63
$ 1,501.96
$ 93.88
$ 588.53
$
$
$
$ 948.75
$ 128.49
$ 59.71

Total Direct Costs: $ 652,458.23 $ 18,123.84 $ 110,019.65 $ 12,224.41

Sub Totals:
Fee

$ 933,890.08 $ 25,941.39 $ 133,791.67 $ 14,865.74
$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

jdget Summary #09

Completed To Date Costs Thru:

36 | 9/19/2003
Completed This week

9 I
Page 3 of 4

$ 1,108,304.25 $ 27,152.60 $ 133,791.67 $ 16,076.95
* Fee Prorated across 144 anticipated Sites



(Frfl) VB/l-70 Superfund Site

• ie JL«_. j*. _» Denver, Colorado Task Order # 0014US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Fee
Totals

Current Budget | Cost to Date Remaining

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Burn Rate
4 Week Avg

#09

Costs Thru:

9/19/2003

Page 4 of 4

Duration

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

$ 4,701.05
$ 12,794.86
$ 29,301.68
$ 152,874.73
$ 79,860.30
$ 1,899.23
$
$

$ 281,431.85

$ 2,012.74
$ (3,101.65)
$ 3,865.00
$ 142,945.64
$ CL347.97)
$ 23,404.97
$ 8,509.21
$ 7,743.16
$ 184,031.10

$ 3.60
$ 8.20
$ 434.16
$ 2,147.38
$ 1,510.98
$ 8.66
$
$
$ 4,112.98

71
0
71
71
71
71
N/A
N/A

Est to Compl Variance

$ 255.88
$
$ 30.825.51
$ 152,463.78
$ 107,279.66
$ 614.81
$ 8,509.21
$ 7,743.16
$ 307,692.00

$ 1,756.86
$ (3,101.65)
$ (26,960.51)
$ (9,518.14)
$ (108,627.63)
$ 22,790.16
$
$
$ (123,660.90)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$
$ 2,329,635.88

$ 39,250.73
$ 73,699.32
$ 105,493.12
$ 59,690.70
$ 10,492.03
$ 156,453.65
$ 52,466.20
$ 1,183.14
$ 31,805.27
$
$
$
$ 106,867.21
$ 13,291.34
$ 1,765.52
$ 652,458.23

$ (23,251.89)
$ (17,171.68)
$ 350,400.88
$ 374,177.42
$ 26,019.85
$ 134,361.85
$ 238,349.32
$ 289,632.38
$ 259,010.25
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ (61,867.21)
$ (13,291.34)
$ (1,765.52)
$1,677,177.65

$ 230.95
$ 1,048.47
$ 2,277.54
$ 1,428.82
$ 295.23
$ 4,156.40
$ 1,693.30
$ (45.16)
$ 1,061.38
$
$
$
$ 2,322.04
$ 321.01
$ 18.64
$ 14,808.63

10
21
71
71
71
71
71
N/A
71
N/A
N/A
N/A
6
71
71

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 1,108,304.25

$
$1,861,208.75 $ 18,921.61

$ 2,309.53
$ 22,017.92
$ 161,705.39
$ 101,446.27
$ 20,961.46
$ 295,104.48
$ 120,224.38
$ 289,632.38
$ 75,358.23
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 13,932.26
$ 22,791.43
$ 1,323.21
$ 1,249,380.27

$
$ 1,557,072.28

$ (25,561.42)
$ (39,189.60)
$ 188,695.49
$ 272,731.15
$ 5,058.39
$ (160,742.63)
$ 118,124.94
$
$ 183,652.02
$
$
$
$ J75.799.47)
$ (36,082.77)
$ (3,088.73)
$ 427,797.38

$
$ 304,136.47

* Assumes 30 Nov 2003 Target Completion



Project Resources Iiu Current Week's Costs by Type

TnMne Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

003 Mob/Crew Rotation $1,320.21 $443.81

004 Site Set-up/Malnt. ($135.00)

005 Site Coordination $9,166.31 $357.75

006 Removal $21,035.54 $2,403.02

007 T&D $12,136.30 $2,440.35

008 Sampling & Analysis $1,433.81

009 Restoration(Bckfill) $20,885.67 $3,907.13 $6,496.88

013 Site Admin/lndirects $8,041.78 $3,206.01 $561.39

014 Lodging/Per Dim $10,198.82

018 Community Air Mon. $8,538.75

020 Asarco Support $242.61 $294.75

09BSod&Seed $5,557.66 $1,023.75 $35.10 $6,901.16

09C Garden & Flower Bed $844.88

09D Wise Restoration $466.84 $519.75 $4,310.17

19 Fuel.Oil.Misc Fid Su $1,156.43

$78,852.92 $10,198.82 $14,017.51 $13,848.65 $15,439.91 $1,433.81

Extended

$1,764.02

($135.00)

$9,524.06

$23,438.57

$14,576.65

$1,433.81

$31,289.67

$11,809.18

$10,198.82

$8,538.75

$537.36

$13,517.66

$844.88

$5,296.76

$1,156.43

$133,791.62

Thursday. September 18,2003 Page 1 of 1



V Project Resources bit JTD Costs by Type

Tut-tac

001 Site Visit

002 Const. Work Plans

003 Mob/Crew Rotation

004 Site Set-up/Maint

005 Site Coordination

006 Removal

007 T&D

008 Sampling & Analysis

009 Restoration(Bckfill)

013 Site Admin/lndirects

014 Lodging/Per Dim

015 Home Office

018 Community Air Mon.

020 Asarco Support

099 Non-Billabie

09B Sod & Seed

09C Garden & Flower Bed

09D Misc Restoration

100 Fee

19 Fuel.Oil.Misc Fid Su

Labor

$2,512.80

$12,643.93

$12,884.05

$23,529.99

$65,706.36

$89,480.32

$47,353.49

$109,765.88

$111,592.37

$1,899.23

$1,215.96

$0.00

$17,472.59

$4,477 .07

$500,534.05

Per Diem Equipment Materials Subcontracts Analytical Other Fee

$366.39 $1,821.86

$150.94

$16,417.63

$4,538.07 $8,482.66 $2,700.00

$3,172.50 $4 ,820 .43

$14,859.10 $1,153.69

$12,337.20

$84.38 $0.00 $5,974.31

$19,990.23 $31,130.83

$30,248.79 $11,033.53

$79,860.21

$106,867.13 $0.00

$549.56

$0.00

$5,014.69 $1,513.81 $28,465.10

$1,183.13

$1,443.38 $25,884.80

$174,414.17

$13,291.31

$80,226.60 $92,237.88 $116,884.62 $138,032.22 $5,974.31 $174,414.17

Extended

$4,701.05

$12,794.87

$29,301.68

$39,250.72

$73,699.30

$105,493.11

$59,690.69

$6,058.69

$160,886.94

$152,874.68

$79,860.21

$1,899.23

$106,867.13

$1,765.52

$0.00

$52,466.19

$1,183.13

$31,805.25

$174,414.17

$13,291.31

$1,108,303.85

Thursday. September 18, 2003 Page 1 of 1


